
KING GEORGE COUNTY
BOARD OF SUPERVISORS' AGENDA

Meeting Date: May 2, 2017
Item Number: 05-04

Subject: Change Order #1 associated with the Route 3/ Route 301 Water Extension Project

Recommended Action: Authorize the County Administrator to issue a change order to Rising
Sun, Inc. to increase the contract price of the Route 3/ Route 301 Water Extension Project by
$105,501.91.

Summary of Information: In February 2017 a Construction Services Agreement was executed
with Rising Sun, Inc. for the Route 3/ Route 301 Water Extension Project. During construction
other work items were identified and the costs and additional time associated with the extra
work were agreed to. The additional work included the installation of 258 linear feet of 8-inch
diameter water main, and work associated with conflicts resulting from an underground
telephone line on Mount Rose Drive.

The change order request has been reviewed and is recommended by the County Engineer,
General Manager, County Inspector, and Dewberry Engineers.

This change order will increase the total cost of the agreement with Rising Sun, Inc. from
$1,094,526 to $1,200,027.90. The change order will also increase the contract time by 21 days.

When the Board of Supervisors approved this project, funds were appropriated for construction
and for other project related costs such as construction administration, permitting and
contingency. There is approximately $30,000 remaining in the fund code for this project.
An additional appropriation will be needed to provide adequate funding for this change order;
the recommended amount of additional appropriation is $90,000.

I recommend that the Board of Supervisors authorize the County Administrator to issue Change
Order Number 1 to Rising Sun, Inc., in the amount of $105,501.91, and appropriate the transfer
of $90,000 from the Capital Projects Gas Line Project to the Route 3/Route 301 Water
Extension Project.
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1. Change Order Request Form DATEB F7
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